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TIME EXTENSION REQUEST – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
WAIVER-01-37

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for construction must be encumbered by
the award of a contract within twelve (12) months of the date of the allocation of funds.

For the projects listed on Attachment I, the responsible agencies will not be able to meet the deadline as
specified in accordance with the STIP Guidelines.  The responsible agencies have requested an
extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extensions to the period for contract
award for the projects listed on Attachment I.

Attachment I reflects the time extensions for which the Department supports the agency’s request.

SUMMARY
The Commission has allocated $1,324,000 for the projects listed on Attachment I.  Attachment I
describes the delays that have resulted in the extension requests.



AGENDA ITEM 2.8b.(2)
ATTACHMENT I

JUNE 2001
REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD

CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

City of Folsom
     Folsom Intermodal Transit Station

MFP-99-26
6/15/00

$1,000,000 TCI
97/98

Project is environmentally cleared; design is
complete; permits are in place; and south lot has
been acquired.  The delay is due to the need to
revise the appraisal for the north lot as the original
high appraisal was done improperly.  City is asking
for a nine month extension to complete acquisition
of north lot and award a construction contract by
March 2002.

9 months

6/15/01
to

3/31/02

Support.  Time requested should allow
Folsom to resolve the right of way issue and
award a third party contract.

Subtotal $1,000,000

Golden Gate Bridge, Highway
  and Transportation District
     Larkspur Ferry Intermodal
     Facility Expansion

MFP-99-27
6/15/00

$324,000 TCI
97/98

Due to protracted right of way negotiations with
affected property owners and tenants, the schedule
to advertise the project has been delayed.
Although award a third party contract is expected
in August 2001, the agency requests a six month
extension to accommodate unanticipated delays.

6 months

6/15/01
to

12/31/01

Support.  Time requested should allow the
agency to resolve the right of way issue and
award a third party contract.

Subtotal $324,000

SUPPORT TOTAL $1,324,000


